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ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 11:01:58

CONTID: C24130         ESTIMATE NO: 0008 PROG 2005

PCN: 24130-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR I-70 GLENWOOD CANYON GRIZZLY CRK FIRE PERCENT TIME:

PROJECT NO: NHPP0702-407                  

PR I-70 GLENWOOD CANYON GRIZZLY CRK FIRE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,538,627.96 PARTICIPATING $ $ 64,801.50

AWARD PROJECT AMT: 1,409,512.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.77

CALENDAR DAYS

CALENDAR DAYS

97.23%

42,597.39

64,801.50

64,801.50

64,801.50

$

$

$

$

1,496,030.57

0.00

1,496,030.57

0.00

1,496,030.57

-21,142.69

0.00

1,474,887.88

0.00

AMOUNT DUE 1,474,887.88 64,801.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,801.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

46.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/11/2020

11/11/2020

06/30/2021

11/03/2020

11/16/2020

10/30/2020

11/11/2020
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PCN: 24130-BID    ESTIMATE RUN 07/15/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Unclassified Excavation 140.000

0.000

203-00000  
 

17,500.00140.000

0.00

140.000

CY  

125.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

135.00000

0015 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

165.00000

0020 Truck (Dump) 0.000

10.000

203-01582  
 

1,200.0010.000

1,200.00

10.000

HOUR

120.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0030 Laborer 2.000

0.000

203-02330  
 

130.002.000

0.00

2.000

HOUR

65.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

65.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000
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PCN: 24130-BID    ESTIMATE RUN 07/15/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

150.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

7,113.00000

0075 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

14,000.00000

0080 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

275.00000

0085 Mobilization 1.000

0.000

626-00000  
 

56,000.001.000

0.00

1.000

L S 

56,000.00000

0090 Public Information Management (Tier III) 202.000

32.000

626-01113  
 

35,100.00234.000

4,800.00

250.000

DAY 

150.00000

0095 Flagging 73.000

4.000

630-00000  
 

2,310.0077.000

120.00

77.000

HOUR

30.00000

0100 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

124.00000

0105 Traffic Control Management 111.000

14.000

630-00012  
 

106,250.00125.000

11,900.00

125.000

DAY 

850.00000

0110 Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

48.004.000

0.00

8.000

EACH

12.00000
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PCN: 24130-BID    ESTIMATE RUN 07/15/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

264.0022.000

0.00

44.000

EACH

12.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

150.000.500

0.00

1.000

EACH

300.00000

0125 Portable Message Sign Panel 2.000

0.000

630-80359  
 

84.002.000

0.00

2.000

DAY 

42.00000

0130 Drum Channelizing Device 110.000

0.000

630-80360  
 

1,320.00110.000

0.00

220.000

EACH

12.00000

0135 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

12.00000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

12.00000

0145 Mobile Attenuator 108.000

14.000

630-85041  
 

61,000.00122.000

7,000.00

122.000

DAY 

500.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 24130-BID    ESTIMATE RUN 07/15/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 281,356.0025,020.00285,538.00CURRENT AMT0200 $ $ $

CAT NO0201 ER Fence Repair 

0175 Removal of Rockfall Fence 155.000

0.000

202-01015  
 

24,025.00155.000

0.00

155.000

LF  

155.00000

0180 Rock Scaler 0.000

0.000

203-00599  
 

0.000.000

0.00

0.000

HOUR

125.00000

0185 F/A Emergency Repair (Existing Rock Fall Fence) 112,696.350

38,888.260

700-70032  
 

151,584.61151,584.610

38,888.26

190,000.000

F A 

1.00000

CAT 175,609.6138,888.26214,025.00CURRENT AMT0201 $ $ $

CAT NO0202 PR Rockfall Fence 

0190 Rock Fall Fence (MP 121.85 1kJ Fence) 0.000

0.000

607-11575  
 

0.000.000

0.00

0.000

LF  

1,125.00000

0195 Rock Fall Fence (MP 123.95 3kJ Fence) 0.000

0.000

607-11575  
 

0.000.000

0.00

0.000

LF  

1,300.00000

0200 Fence (Temporary) (Special) 5,500.000

0.000

607-11581  
 

686,950.005,500.000

0.00

5,500.000

LF  

124.90000

0210 Added Item (Square Yard)/ Natina Steel Treatment / CMO
#2

4,278.000

326.000

900-00022  
 

12,614.964,604.000

893.24

4,604.000

SY  

2.74000

0215 Cable Net (1/2 In) (Special) / CMO #3 3,600.000

0.000

607-55101  
 

153,000.003,600.000

0.00

3,600.000

SF  

42.50000
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PCN: 24130-BID    ESTIMATE RUN 07/15/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:58

CUMULATIVE
AMOUNT

CAT NO0202 PR Rockfall Fence 

0220 Rock Fall Fence (Special) / CMO #4 155.000

0.000

607-11575  
 

186,000.00155.000

0.00

155.000

LF  

1,200.00000

CAT 1,038,564.96893.241,038,564.96CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 1,496,030.5764,801.50$1,538,627.96$CURRENT AMTPROJECT TOTAL


